From: Garyg Miller

To: Barbara Aldridge ; Barbara Nann; Dipanjana Bhattacharya; Susan Roddy
Cc: Carlos Sanchez

Subject: Gulfco Timeline Alternatives

Date: 01/14/2010 06:41 PM

Attachments: Gulfco Sch UAO RI-FS Removal AOC 1-13-2010.mpp

Gulfco PRP RI-FS with Fund Lead Removal 1-13-2010.mpp
Gulfco - Fund Lead RI-FS & Removal 1-14-2010.mpp
Gulfco Sch - AOC for Removal & RI-FS.mpp

Attached are 4 schedules for Gulfco using alternative scenarios as follows:

1. PRPs complete RI/FS under the UAO and Removal under an AOC;
2. PRPs complete RI/FS under the UAO, and a Fund removal is done;
3. EPA performs both RI/FS & Removal as a fund lead project; and
4. PRPs perform both the RI/FS and Removal under AOCs.

Please review the schedules & lets discuss them at the team meeting next Tuesday
(1/19/20100). I'll be working at home tomorrow, so feel free to call me there
(972/303-0524) if you have any questions.

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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